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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period October 22 – 28, 2021. 
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 22 – 28, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: 

 

 

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries, 
demobilization, and WTP Solids transport.   

 End of construction season community meeting scheduled for November 3. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 27 October 2021 at 10:00 am: 

 EPA 
 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 

Meeting Action Items: 
 None  

 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-31 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
   

(b) (6)
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EPA Plan/Document Approvals: 
During the Weekly Construction Progress meeting, the EPA verbally agreed that a work plan is not required for 
revegetation of the effluent pipeline, as effluent pipeline revegetation is prescribed in Appendix J – Influent and 
Effluent Pipelines of the 100% Design BODR and Appendix A of the RAWP.  
 

Regulatory Site Visit(s): 
 None.   

REMEDIAL WORK ACTIVITIES  

Construction:  
During the week of October 22 – 28, 2021, the following activities were conducted:  

 Newmont excavated, hauled, and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP).  Newmont placed these materials in the Pit 4 Waste Containment Area 
(WCA). 

 SLV Earthmovers continued crushing and screening operations at the Hillside Waste Rock Pile 
(HSWRP).  They continue to produce Drain Gravel and Geomembrane Bedding. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel, and Geomembrane Bedding submitted to Budinger and Associates for gradation 
analysis.  All products conformed with project specifications.  

 Newmont continued pumping water from Pit 3 into the South Pond.   
 Stantec performed the weekly South Pond Embankment inspection and downloaded transducer data 

from the South Pond Piezometer.  The embankment remains stable and water levels in the piezometer 
remain steady. 

 Stantec performed visual dust monitoring at the crushing and screening operation. No visible dust was 
observed. 

 Halme Construction resumed Effluent Pipeline construction activities.  Work activities included: 
o Installed pipe along Blue Creek Road between Stations STA 107+22 and 121+50. 
o Installed Culvert #4 (Sta 120+25). 
o Placed shoulder gravel on the New Access Road. 

 All construction activities are scheduled to shut down for the winter season on Friday (10/29/2021).   
 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919 20,272 113% 577,147 1,179,668 204% 156% 

HSWRP 1,889 0 0% 56,490 2,828 5% 4% 

Pit 4 
Overburden 

0 0 -- 341,740 321,748 94% 96% 

CSZ Cleanup 0 0 -- 4,916 28,700 584% 574% 

Pit 3 Sediments 0 0 -- 35,000 0 0% 0% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Total 19,808 20,272 102% 1,015,293 1,532,944 151% 132% 

Aggregate Production 

Drain Gravel 8,500 4,692 55% 258,400 200,289 78% 66% 

Liner Bedding 0 0 -- 9,250 9,414 102% 102% 

Geomembrane 
Bedding 

8,500 4,118 48% 258,400 192,558 75% 50% 

Total 17,000 8,810 52% 526,050 402,261 76% 58% 

1 - Truck load assumed to be 27 yd3 

Stormwater Pollution Prevention Plan (SWPPP) 

 Completed SWPPP inspection on October 25. No deficiencies or required changes identified. 
 Newmont continued construction of a new lined channel, the SWRP East SWPPP Ditch, to replace the 

previous winter SWPP channel. 
 Halme Construction maintained silt fence along Blue Creek Road and began installing winter BMPs. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 No spills were reported during this week. 

Equipment Mobilized/Demobilized and Material Delivered 
The following equipment was mobilized to the Site during this reporting period: 

 None. 

The following equipment was demobilized from the Site during this reporting period: 
 Caterpillar D8 dozer (Halme) 
 Caterpillar compactor (Halme) 
 2 Caterpillar haul trucks 

 
All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 

Materials:  
The following material was delivered to the Site during this reporting period: 

 None. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
All 8 dust monitors operated on site at the locations and for the time intervals listed in Table 2 below.  There was 
no exceedance of the TSP action level (260 µg/m3) during this time-period.  All construction activities are 
scheduled to shut down for the winter season on Friday (10/29/2021).   

Bison Engineering was on site Wednesday (10/27/2021) to conduct the quarterly meteorological station 
calibration.  The station was calibrated and relocated to the parking area west of Trailer Village for the duration of 
the winter season.  Bison shut-down the dust monitoring system and removed all samplers.  Nine samplers 
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(including one spare) were transported to the Bison Engineering facility in Helena, Montana for annual winter 
maintenance and repair.   

Table 2 - TSP Dust Monitoring Locations during reporting period October 22 – 28, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N O 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N O 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N O 

ES-4 (roving) Northeast of EP Station 45+00 09/24/21 D/N   D/N D/N D/N O 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N D/N O 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N D/N O 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/N D/N O 

ES-8 (stationary) NAR ~Station 14+00  06/29/21 D/N   D/N D/N D/N O 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off  

* Equipment malfunction (battery/power supply or other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

2021-17 Stainless Steel Passivation Alternative Procedure ASTM A380 
2021 Annual Inspection of South Pond Piping 
Mine Site - South Pond 
 
CQA Requested Clarification on Photo Documentation 

10/4/2021 

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 

*2021-01 Monitoring and Control of Phreatic Levels in 
the South Pond Embankment 
Mine Site – South Pond 
 
The EPA requested a Final Report be 
prepared (including all test data) 
 
Stantec received laboratory test data on 
9/14/2021 and prepared a Final Report. 
 
Newmont received the completed Lab 
Data Summary Memo and approved it on 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional EPA 
Approval Received on 

5/11/2021 
 

Final EPA Approval 
Received for the 

Summary Report on 
8/20/2021 

 
 

EPA Approval of Final 
Report - TBD 
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10/26/2021.  The Memo was sent to the 
EPA on 10/27/2021 for review. 
 

2021-03 Modification to Pit 4 Final Cover for As-
Constructed Locations of Dewatering Risers 
Mine Site – Pit 4 
 
Received comments from the EPA on 
9/15/2021 – Provide the proposed grade 
change overlays on top of the original design 
drawings to allow proper review of grade 
changes.  Stantec prepared the requested 
grade overlays. 
 
WME sent ECN-2021-03, Rev. 2 with grade 
overlays to the EPA on 10/25/2021. 
 

8/23/2021 
 

Revised 9/2/2021 

 
Received EPA Final 

Approval on 
10/21/2021 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

*2021-01 New Access Road - Asphalt Compaction 
New Access Road 
 
Sent to Halme Construction on 10/29/2021 
for their proposed corrective action plan. 
 

10/29/2021 TBD 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

*2021-07 Regulatory Jurisdiction for Use of Explosives 
in the Mined Area (UDS Sump Blasting in Pit 
3 – WAC vs. NFPA) 
Mine Site – Pit 3 
 
WME conducting research to respond to this 
RFI.   
 
WME to send out an email to all to clarify 
the regulatory requirements. 
 

8/23/2021 CQA - TBD 
EPA - TBD 

2021-08 Clarification of South Pond Leakage Rates 
Mine Site – South Pond 

9/22/2021 CQA – 9/29/2021 
Received EPA 
Approval on 
10/21/2021 

*2021-09 
  (priority) 

Clarification of Harrowing Requirements 
Mine Site and Effluent Pipeline 

10/25/2021 CQA - TBD 
EPA - TBD 

*HC-2021-13 Culvert Replace and Install Requirements 
Effluent Pipeline 
 
Received EPA comment on 10-14-2021 
regarding minimum longitudinal slopes of 
0.5% on culvert inlets and outlets – specify 
how will this be achieved for the 48-inch 
culvert. 
 
Received revised RFI from Stantec on 
10/26/2021 addressing EPA’s comment on 
slopes. 
 

9/22/2021 CQA – 10/14/2021 
CQA – 10/30/2021 

Stantec TBD 
EPA - TBD 
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*HC-2021-14 Pipe Bury Depth Change Request 
Effluent Pipeline 
 
Stantec Engineering Requested Additional 
Information from Halme on 9/30/2021 - 
Grade Shots from Hubs for Item No. 1 
(confirm 4 feet of cover).   
 
Grading is complete along the Jeep Trail - 
additional grade shots will be taken on 10-
26-2021.   
 
Waiting on Halme to provide pipe bury 
depths for Item No. 1. 
 

9/27/2021 CQA – TBD 
Stantec TBD 
EPA - TBD 

*HC-2021-16 Durability Index Test for Riprap Material 
around Culvert Installed on Lead-Off Ditch 
and Blue Creek Road Bank Stabilization 
New Access Road 

10/12/2021 CQA – 10/30/2021 
Stantec - TBD 

EPA - TBD 

*HC-2021-17 Direction on What to Do with Large Boulders 
Excavated During Pipe Burial Operations 
Effluent Pipeline 
 

10/13/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

HC-2021-19 Use of Non-WSDOT QPL ½-inch HMA Mix 
Design 
New Access Road 
 

10/14/2021 CQA – 10/18/2021 
Received EPA 
Approval on 
10/20/2021 

*HC-2021-20 Use of Non-Spec. Type O Riprap - NAR 
Lead-Off Culvert  
New Access Road 
 

10/29/2021 CQA – TBD 
Stantec - TBD 

EPA – TBD 

*WTP-2021-03 Spec Section Relevance 
New WTP 
 
Stantec Engineering Conducting Review 
of Specifications. 
 

9/16/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-04 Filter Press Clarifications 
11563 - Recessed Plate Filter Press 
New WTP 
 

10/13/2021 CQA – 10/30/2021 
Stantec 

EPA - TBD 

*WTP-2021-05 Generator Confirmation  
Sheet 9-7-2 Key Note 6 
New WTP 
 

10/13/2021 Stantec – 10/21/2021 
CQA – 10/30/2021 

EPA - TBD 

*WTP-2021-06 Lime Silo Clarifications 
11267 - Lime Storage and Feed System 
New WTP 
 

10/15/2021 CQA – 10/30/2021 
Stantec - TBD 

EPA - TBD 

*WTP-2021-07 RO Line Spillway Transition 
File Name 10-96, Sheet 10-99 
New WTP 

10/15/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-08 RO Connection at Tank 
File Name 10-96, Sheet 10-100 
New WTP 
 

10/15/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-09 DensaDeg Steel Tanks 
11225 - 2.2.A 
New WTP 

10/15/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 
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*WTP-2021-10 Motor Corrosive Atmosphere Rating 
16460 – 2.06.C.4.d 
New WTP 
 

10/18/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-11 Collector Arm Scraper Coating 
11225 – 2.6.A 
New WTP 
 

10/18/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-12 Solids Recycle Tank Material 
11225 – 1.2.C 
New WTP 
 

10/19/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-13 
priority 

Pre-Engineered Metal Building (PEMB) Roof 
& Side Panels 
13121 – 2.2 and 2.3 
New WTP 
 

10/29/2021 CQA – TBD 
Stantec 

EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 

*02272-15.01 South Pond Geomembrane – 2021 Liner 
Repairs 
Mine Site – South Pond 
 
EPA requested South Pond Liner Repair 
(patch drawing) with CQA notes added to 
Submittal. 
 

6/21/2021 
Revised 9/21/2021 

 
 
 
 

CQA – 7/22/2021 
 

Received EPA  
Approval with 
Comments on 

9/15/2021 
 

CQA – 9/25/2021 
EPA Final Review  

*02272-16.02 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site – South Pond 
 
EPA requested explanation of the South 
Pond berm “curb repair/retrofit” with picture 
added to the Submittal. 

7/7/2021 
Revised 9/21/2021 

CQA – 7-22-2021 
 

Received EPA 
Approval with 
Comments on 

9/15/2021 
 

CQA – 9/25/2021 
EPA Final Review  

 

*01560-01 
 

Gorilla Snot Soil Stabilization and Dust 
Control 
Mine Site – Pit 4 and South Pond 
 
On 10/27/2021, the EPA requested 
additional product data from the 
manufacturer.  

10/5/2021 CQA – 10/25/2021 
EPA - TBD 

*02970-09 Mulch and Ground Stabilization 
Mine Site 
 
Engineering response revised on 
10/25/2021 

10/5/2021 CQA – 10/25/2021 
EPA - TBD 

*02272-18 South Pond Liner Repairs – 9/14/2021 
Mine Site – South Pond 

10/6/2021 CQA – 10/11/2021 
EPA - TBD 

*02970-12 
     priority 

Revegetation 
Effluent Pipeline 
 

10/25/2021 CQA – TBD 
EPA - TBD 
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*HC-01532-01 Site Pre-Construction Survey for Blue Creek 
Road 
Effluent Pipeline 

9/14/2021 CQA – 9/25/2021 
EPA TBD 

*HC-02593-05 All Manhole Leak Tests  
Effluent Pipeline 

10/11/2021 CQA - TBD 
EPA - TBD 

*HC-02200-10 
priority 

Copenhaver (Wilbur Pit) Base Course 
Gradation and Proctor 
New Access Road 

10/19/2021 CQA - TBD 
EPA - TBD 

*WTP-01310-1 60-Day Bar Chart Schedule 
New WTP 
 
Newmont to provide contractor with 
notes and input on this schedule. 

10/12/2021 CQA - TBD 
EPA - TBD 

*WTP-01310-2 Initial Schedule 
New WTP 
 

10/12/2021 CQA - TBD 
EPA - TBD 

*WTP-02594-1 HDPE Pipe PDS 
New WTP 
 
Submitted material does not meet spec. - 
rejected by the Design Engineer on 
10/21/2021. 

10/15/2021 CQA - TBD 
EPA - TBD 

*WTP-02596-1 
priority 

HDPE Dual-Containment PDS 
New WTP 
 

10/15/2021 CQA - TBD 
EPA - TBD 

Other Items 
Date Title Comments 

None   

  * New Documentation Received 

  * Engineer/CQA Acceptance/Information Pending 

  * EPA Acceptance Pending 

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021 
CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 None 

Initial Phase Inspections 
 None 

Follow-up Phase and Ongoing Inspections 
 Tracking Dust Monitoring System – All dust monitors were shut down and the meteorological station was 

relocated to Trailer Village on 10/27/2021. 
 Effluent Pipeline – Ongoing:  Pipeline installation, compaction testing, pipe welding, manhole installation 

and electrofusion coupling installation/welding (Manholes 7 and 13), culvert removal and installation (BCR 
– Culvert 4).  Contractor finished pipeline trenching and backfilling for the duration of the winter season on 
10/28/2021 up to Station 121+50. 

 Effluent Pipeline and NAR - Equipment mobilization inspections and demobilization notifications. 
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 Effluent Pipeline – Horizontal directional drilling completed under West End Road and 1.5-inch conduit 
placed for the fiber optic line scheduled to be installed at a later date. 

 New Access Road - Notice of Non-Compliance issued on 10/29/2021 – NAR Asphalt Compaction 
 New Access Road – Completed placement of top course material along the shoulder of the NAR.  
 Material Delivery – Pipe bedding from Lincoln Sand and Gravel. 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 

Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Crushing and screening operations at the HSWRP on 1 Apr (top) and 27 Oct 2021 (bottom), view looking 
northwest. 
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Figure 2 – Excavating, loading, and hauling low activity/low reactivity material from the South Waste Rock Pile (SWRP) on 30 
Apr (top) and 25 Oct 2021 (bottom), view looking north. 
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Figure 3 – Placement of low activity/low reactivity material in Pit 4, view from the Pit 4 Overlook on 1 Apr (top) and 27 Oct 
2021 (bottom), looking south. 
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Figure 4 – Pit 3 water level on 28 Apr (top) and on 15 Oct (bottom). 
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Figure 5 – Installing liner in the SWRP East SWPPP Ditch, view looking northwest. 
 

 
Figure 6 – Halme Construction excavating trench, placing bedding and checking grade along Blue Creek Road 
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Figure 7 – Halme Construction installing manhole at Station 121+50 
 

 
Figure 8– Halme construction backfilling around manhole at Station 121+50 
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Figure 9– Northwest Line Builders installing conduit under West End Road for fiber optic cable.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excavatio17. Excavation and placement of materials into Pit #4 5d 05-Nov-21 11-Nov-21

17-1270 Temporary revegetate Pit 4 Overburden Upper and Middle (NEW 5d 0% 05-Nov-21 11-Nov-21

19. Initiate19. Initiate  Borrow Area Development 190d 06-Oct-21 A 01-Aug-22

19-1070 Collect/ monitor Water from the  Borrow Wells (Fall and S 190d 16% 06-Oct-21 A 01-Aug-22

20. Haul and p20. Haul and place Cover material over the Pit#4 WCA 100d 29-Mar-21 A 19-Aug-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 38d 4% 29-Mar-21 A 23-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 95d 50% 29-Mar-21 A 12-Aug-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 100d 50% 29-Mar-21 A 19-Aug-22

23. Reclaim d23. Reclaim disturbed Portion of the Borrow Area 70d 06-Aug-21 A 08-Jul-22

23-1000 Contract seed collection from  Borrow 70d 5% 06-Aug-21 A 08-Jul-22

26-1. Effluent 26-1. Effluent line 80d 07-Jun-21 A 22-Jul-22

26-3070 Erosion Control BMP's & Site Controls 80d 85% 07-Jun-21 A 22-Jul-22

26-3090 Material Staging & Pipe Fusing 66d 55% 07-Jun-21 A 01-Jul-22

26-3245 Winter Suspension 4d 0% 29-Oct-21 05-Apr-22

26-2. Water Tr26-2. Water Treatment Plant Construction 441d 23-Aug-21 A 28-Jul-23

26-P2510 RFI 001 Influent Pipe Material 1d 0% 23-Aug-21 A 29-Oct-21

26-P2520 RFI 002 RO Pipe Material 1d 0% 23-Aug-21 A 29-Oct-21

26-NEW1030 EPA Review 8d 0% 08-Sep-21 A 09-Nov-21

26-P2530 RFI 003 Specification Clean Up 1d 0% 16-Sep-21 A 29-Oct-21

26-MB1010 Contracts / PO's / Negotiations 1d 0% 30-Sep-21 A 29-Oct-21

26-P1140 Issue PEMB PO 1d 0% 30-Sep-21 A 01-Nov-21

26-P2210 Modular Building PO 1d 0% 06-Oct-21 A 29-Oct-21

26-P2500 RFI 004 Filter Press Clarifications 1d 0% 12-Oct-21 A 29-Oct-21

26-MB1070 Approve Schedule 8d 0% 13-Oct-21 A 09-Nov-21

26-P1190 Issue RO Skid PO 1d 50% 13-Oct-21 A 01-Nov-21

26-P2540 RFI 005 Gen-Set Confirmation 1d 0% 13-Oct-21 A 29-Oct-21

26-P1080 Prep/Submit OH Hoist 90% Design 19d 0% 14-Oct-21 A 26-Nov-21

26-P1120 Prep/Submit Rotating Disc Filter 90% Design 18d 0% 14-Oct-21 A 24-Nov-21

26-MB1030 Product Submittals 136d 0% 15-Oct-21 A 16-May-22

26-P1240 RFI 006 Lime Silo Clarifications 1d 0% 15-Oct-21 A 01-Nov-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Oct 24 Oct 31 Nov 07 Nov 14 Nov 21

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 29-Oct-21     
Print Date: 01-Nov-21    
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(b) (6)

(b) (6)

(b) (6)

(b) (6)



Activity ID Activity Name RD %
Complete

Start Finish

26-P2550 RFI 007 RO Line Spillway Transition 1d 0% 15-Oct-21 A 29-Oct-21

26-P2560 RFI 008 RO Connection at Tank 1d 0% 15-Oct-21 A 29-Oct-21

26-P2570 RFI 009 Section 13656 1d 0% 15-Oct-21 A 29-Oct-21

26-P1060 Prep/Submit Filter Press 90% Design 20d 0% 18-Oct-21 A 29-Nov-21

26-P1070 Prep/Submit Walkways 90% Design 10d 0% 18-Oct-21 A 12-Nov-21

26-P1090 Prep/Submit Steel Tank Designs 30d 0% 18-Oct-21 A 13-Dec-21

26-P1100 Prep/Submit Lime Silo Design 90% Design 24d 0% 18-Oct-21 A 06-Dec-21

26-P1230 Contract Administration 440d 0% 18-Oct-21 A 28-Jul-23

26-P2490 RFI 012 Solids Recycle Tank Material 1d 0% 19-Oct-21 A 01-Nov-21

26-MB1040 Plan Review / Scheduling / Meetings (2021) 45d 0% 20-Oct-21 A 05-Jan-22

26-MB1050 Approve QC/Work Plan 1 14d 0% 21-Oct-21 A 17-Nov-21

26-P1030 Submit APP 15d 0% 22-Oct-21 A 18-Nov-21

26-P1110 Prep/Submit Clarifier Tanks 90% Design 24d 0% 22-Oct-21 A 06-Dec-21

26-P1050 Prep/Submit PEMB 90% Design 15d 0% 25-Oct-21 A 19-Nov-21

26-P2580 RFI 013 PEMB Roof & Side Panels 1d 0% 27-Oct-21 A 29-Oct-21

26-P1290 Prep/Submit Concrete 90% Design 20d 0% 29-Oct-21 26-Nov-21

26-P2430 Prep/Submit Modular Building 90% Design 25d 0% 29-Oct-21 03-Dec-21

26-P1130 Prep/Submit RO Skid 90% Design 20d 0% 01-Nov-21 29-Nov-21

26-NEW1040 Area Declassified 0d 0% 10-Nov-21

26-NEW1060 Piping/Valves/Conduit Layout Drawings 30d 0% 10-Nov-21 22-Dec-21

26-P1260 Approve Walkway 90% Design 20d 0% 15-Nov-21 13-Dec-21

26-P1280 Dual Containment Piping 1d 0% 15-Nov-21 15-Nov-21

26-P2390 Dual Containment Piping 90d 0% 16-Nov-21 28-Mar-22

26-P2400 Submit QC/Work Plan 2 20d 0% 18-Nov-21 16-Dec-21

26-MB1060 Approve APP 20d 0% 19-Nov-21 17-Dec-21

26-P1310 Approve PEMB 90% Design 20d 0% 22-Nov-21 20-Dec-21

27. Produce d27. Produce drain rock and other materials necessary for the sub-waste liner sy 96d 29-Mar-21 A 15-Aug-22

27-1000 Produce Drain Gravel for Pit 3 91d 75% 29-Mar-21 A 08-Aug-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 96d 75% 29-Mar-21 A 15-Aug-22

28. Initiate co28. Initiate construct of the Pit#3 sump including initial construction of underdr 110d 16-Sep-21 A 07-Apr-22

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Oct 24 Oct 31 Nov 07 Nov 14 Nov 21
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Complete

Start Finish

28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 6d 95% 16-Sep-21 A 07-Apr-22

28-1200 Re-route surface water drainage features from Pit 3 and Area 5 to s 12d 0% 01-Oct-21 A 15-Nov-21

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 6d 0% 04-Oct-21 A 07-Apr-22

28-1190 Route Pit #4 temporary dewatering line to South Pond 6d 0% 05-Oct-21 A 07-Apr-22

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Oct 24 Oct 31 Nov 07 Nov 14 Nov 21
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